



GPO

Task Force on a
Digital Federal Depository Library Program



Impact on Depository Libraries Progress Report

04.01.2022

Jim Gillispie, Valerie Glenn, Amy Laub-Carroll, Jennifer Morgan, Steve Rollins, Andrea Stelljes, Will Stringfellow

I. Progress

- Created working group Report Outline
- Discussed and contributed to all-digital FDLP definition
- Developed assumptions document
- Affirmed understanding of working group definitions
- Created and expanded resource bibliography
- Identified and finalized stakeholders to consult
- Began compiling background information relevant to current state of digital access of fed info

II. Problems

- Progress was hampered due to all-digital FDLP definition not finalized
- Members are feeling overextended due to various work and service commitments

III. Plans

- Finalize working assumptions
- Begin working with stakeholders
- Identify data to request from GPO