



Impact on Access Progress Report

04.01.2022

Jennifer Nelson, Shari Laster, Adriene Lim, Aimée Quinn, Laura Sare, Will Stringfellow

I. Progress

- Project is on target to meet May 13 as a date to have a full draft circulated for Working Group review, and submission on June 7.
- Established a timeline for working group activities; contributed to discussion of definition and assumptions; began interviewing stakeholders (state library agencies with state-level digital depositories); completed and submitted Outline.

II. Problems

- Emergence of another variant is a risk.
- Timeframe for completion of the report is ambitious for the amount of work that needs to be accomplished.
- Uncertain what response to outreach will be.

III. Plans

- Develop structure for 4-6 page report. Contribute questions to larger survey effort, connect with stakeholders, summarize stakeholder feedback. Draft report.
- Developing report structure might be a time to collaborate with others to see how they are approaching in order to assure alignment.