



Impact on Access Progress Report

05.06.2022

Jennifer Nelson, Shari Laster, Adriene Lim, Aimée Quinn, Laura Sare, Will Stringfellow

I. Progress

- Interviewed 12+ stakeholders/stakeholder groups
- Attended FDL Spring Conference and reviewed feedback from stakeholders
- Created Stakeholder Survey questions
- Reached out to additional organizations to schedule conversations
- Wrote initial report draft

II. Problems

- Timeframe for completion of the report is ambitious for the amount of work that needs to be accomplished
- Difficulty in reaching some stakeholders in a timely manner

III. Plans

- Complete stakeholder engagement
- Revise and finalize report
- Submit report