

**Web Harvest Demonstration
Project: Special Materials
Cataloging Timeline**



June 11, 2008

June 2008

- Week of the 23rd: Selected volunteers notified
- 27th and 30th: Publication files sent to volunteers

July 2008

- 1st: Volunteers begin work
- 2nd: Conference call with volunteers to discuss guidelines and publications they received
- Week of 28th: Second set of publications set to volunteers

August 2008

- 1st: MARC records for first set and statistics forms sent to GPO
- 19th: Conference call with volunteers to discuss first month of the project
- Week of 25th: Third set of publications sent to volunteers

September 2008

- 3rd: MARC records for second set and statistics forms sent to GPO

October 2008

- 1st: MARC records for third set and statistics forms sent to GPO
- 15th: GPO sends out an end-of-project survey
- 22nd: Completed survey returned to GPO
- 27th: Final conference call with volunteers