




Library Technical Information Services (LTIS) Update

Spring Depository Library Council Meeting, Tampa, Florida April 21, 2009










Pre-1976 Shelflist Conversion Project


Objective: This project converts cards in the historic card catalog covering U.S. Government documents from the 1870's - Oct. 1992 to machine-readable metadata (MARC21) to make this material available in the Catalog of U.S. Government Publications (CGP).

- ♦Electronic records generated by this contract will be available to the FDLP libraries.
- ♦ Provide greater exposure to collections of U.S. Government publications
- ♦ Improve awareness of resources available in the FDLP libraries
- ♦ Digitization of the 100,000 shelf list cards completed
- ♦74 metadata records submitted by PTFS to GPO for review 1/6/09
- ♦70 MARC records from the batch of 74 loaded into the ILS 2/10/09













GEO. U.S. GOVERNMENT PRINTING OFFICE
Keeping America Informed I www.gpo.gov





- LSCM is developing a new WEBTech Notes database application which will be integrated with the FDLP Desktop scheduled to launch in early June 2009
- Replace the printed Administrative Notes Technical Supplement. (Nov. Dec. 2008 will be the last data available in the printed format.)
- New application will enable end users to search, browse, view and download records from the database
- LSCM will be able to add records to the database in real time after undergoing review by LTIS staff editors.
- Expect some changes to the way the data is captured and displayed because the data is no longer tied to the printed version.
- WEBTech Notes will have export features similar to those available in the FDLD.
- RSS feeds
- Ability to customize fields
- "NET" service that will announce newly added entries












FDLP Desktop: Cataloging Tab

- ♦ The FDLP Desktop now includes a separate location for cataloging information.
- This can be found as a new tab in the top navigation bar called "GPO Cataloging" http://www.fdlp.gov/cataloging>.
- ♦ Content from the legacy Desktop's Cataloging & Indexing page has been migrated from PDF into HTML.
- This content will be undergoing an update by GPO staff in the near future.
- ♦ The original PDF versions, which were published in conjunction with various events, are available in the file repository < http://www.fdlp.gov/home/repository> under "Events."






Cataloging/Classification Policies

Objective: For FY2009, LSCM was given a goal to: "Process map the "As is process and procedures currently used to manage the LSCM business unit." As part of this goal, LSCM will identify and complete process maps for current essential processes within LSCM and document written Standard Operating Procedures (SOP) for those processes.


- ♦ Cataloging Digital Reproductions policy and procedures
- ♦ Separate Record Approach policy and internal procedures
- SuDoc Class and Depository Item Number Assignment for Digital Reproductions – coming soon
- Recall policy and procedure
- ♦ Many internal SOPs that will improve processes
 - ♦ Authority Control Processing
 - ♦ Brief Bib Creations
 - ♦ Fixing Broken PURLs








DDIS – (Legacy application that maintains library item selection profiles and depository item numbers history since 1982)


- Requirements for Phase 1 being written
- Phase 1 will be:
 - Move application to a new relational database platform which will increase functionality.
 - Improve current output products, i.e. Item Lister, Amendments to Item Selection, List of Classes
 - Notification services
 - Improve interfaces with internal systems
 - Improve interfaces with external vendors, libraries, etc.





















Federal Depository Library Directory Enhancements

Goal: To improve the features and usability of the FDLD. Some suggestions under consideration for implementation include:

- ♦ Automatic update of Edit User Profile when coordinator address is changed in the FDL Profile. This currently requires separate updating.
- ♦ Tiered permission levels for export. Currently export parameters apply to all users: depository library, public and GPO staff users.
- ♦ Revised Help content
- ♦ Data Entry Guide tailored to user level






MetaLib

MetaLib is a FY2009 LTIS priority project. Planning is ongoing for release this year.

- ♦ Draft scope document in place
- ♦ Initial 35 "seed" resources identified
- ♦ Training held in March for GPO staff with Ex Libris trainer
- ♦ Upgraded software





- ♦ Retrospective C&I Projects:
 - ♦ Historic shelflist continue transcription and digitization of the shelflist cards
 - ♦ Authority control processing for historic shelflist
- ♦ Current C&I Projects:
 - ♦ Serials control strategy for historic and current including check-in of issues in the CGP
 - ♦ Distribution of cataloging records to FDLs and sales customers from Aleph/DDIS
 - API programming for internal systems for efficient data exchange and for application development
- ♦ Strategy: Increased productivity, streamline processes
 - ◆ Prioritization of the expenditure
 - Plan a timeline for completion of work
 - Projects to increase access to U.S. Government publications (historic and current) through CGP
 - ♦ Projects benefit both the FDLs and the public

